
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:49 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 108 Date: 26-Feb-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 267

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

February 26, 2013
Weather – clear, light wind, mild

Painting Suspender Rope – South Main Span
METS’ paint inspector, Rex, inspected pp62 to pp86 for gravel gray noxyde this morning. The followings
were found:
PP (Gravel Gray)Suspender Rope
62ALLbottom 10ft need clean up
64ALLGood and ready for DTM
66ALLbottom 12ft need clean up and minor touch up
68ALLGood and ready for DTM
70ALLGood and ready for DTM
72ALLGood and ready for DTM
74ALLneed clean up
76ALLGood and ready for DTM
78SW, NE, NWGood and ready for DTM
SEneed clean up (globe of paint)
80ALLGood and ready for DTM
82ALLGood and ready for DTM
84SE, SW, NWGood and ready for DTM
NEpinholes
86SE, SW, NEGood and ready for DTM
NWNot ready

Painters (Manuel’s crew) started mixing DTM at 0945. Painters continued cleaning bottom ropes at pp62
and pp66. Painters started painting pp62 at 1115. Painters finished painting pp62 at 1145. (See
Mahmoud’s diary for afternoon)

Painters (Sage’s crew) started mixing DTM at 0930. Painters continued cleaning and repairing pp74, pp78,
84 and 86. Painters started painting at 1030 at pp74. Painters did only a thin coat, 7mils, and would do a
second coat later. Painters finished painting the 1st coat for pp74 to pp80 before noon. Painters continued
after lunch for a second coat of DTM with wft at 7 to 8mils. Painters finished 2nd coat for pp74 to 80 at
1415. Painters did a repair (paint touch up) at SE pp78 this morning at 1000 and no DTM was applied to
this rope today. (See Mahmoud’s diary for afternoon shift)

PP (DTM) RopeStartFinish Remark
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62ALL11151145DTM (1 coat at wft 10 to 11 mils)
74ALL1030/13001045/1315DTM (2 coats at wft 7 to 8 mils)
76ALL1050/13151105/1335DTM (2 coats at wft 7 to 8 mils)
78SW, NE, NW1115/13451125/1355DTM (2 coats at wft 7 to 8 mils)
80ALL1145/14001200/1415DTM (2 coats at wft 7 to 8 mils)

Painting Suspender Rope – North Side Span
METS’ paint inspector, Rex, inspected pp10 and pp12 for blue gray noxyde this morning. Holidays were
observed at both locations. Painters did repair today and not ready for gravel gray till tomorrow.
Painting Suspender Rope – North Main Span
METS’ paint inspector, Rex, inspected pp90, 92 and 94 for blue gray noxyde this morning. Holidays were
observed at pp90 and 94. Pp92 was ready for gravel gray.
SP1 Cleaning – North Main Span
METS’ paint inspector, Rex, inspected pp52 and pp54 for SP1 cleaning this afternoon. Both locations were
accepted for SP1.

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan, Sage Ray, Chris Mazza, Manuel Barrios, Richard Salcido, Daniel
Duran
(See Mahmoud's diary for additional labors and the washing crew)
Laraine’s Hour – 0700 to 1530 (field 0800 to 1415)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

CHRIS MAZZAPainter 8.00 2.00 0.00 10.00

JORGE FLORESPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 8.00 2.00 0.00 10.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 8.00 2.00 0.00 10.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 8.00 2.00 0.00 10.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00
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